ICANN83 Production Timeline

	MARCH					APRIL				MAY				JUNE		
	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15
24 - 28 Mar Kick Off				Kick (Off											
Call 31				Call												
Mar - 04 April Final					Ble	ock Sche	dule									
Block Schedule						Confirma	tion									
7 - 18 April																
EMS Open						E	MS Opei	n								
21 April - 1 May								Cor	nflict							
Conflict Resolution									ution							
5 May Prep Week										Prep w	eek					
Schedule Publication										sched						
19 May ICANN83									_			ICANN8	3			
Schedule publication												Schedul	е			
27 & 28 May																
Prep Week													ICANN83 P	rep Week		
9 - 12 June																CANN8:
ICANN83																-AININO