

ICANN86 PRODUCTION TIMELINE	MARCH					APRIL				MAY				JUNE				
	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29
22 - 27 March ICANN86 Kick Off Call				■														
30 March - 3 April Block Schedule & Community Session Confirmation					■	■												
06 - 17 April EMS Submissions						■	■											
20 - 30 April Conflict Resolution								■	■									
27 April Week Publication Prep									■									
11 May ICANN86 Schedule Publication											■							
20 & 21 May Prep Week													■					
8 - 11 June ICANN86															■	■		