ICANN85 PRODUCTION TIMELIME	NOVEMBER				DECEMBER					JANUARY				FEBRUARY				MARCH			
	3	10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	6	13	20	27
10 - 14 November ICANN85 Kick Off Call																					
17 Nov - 28 Nov Block Schedule & Community Session Confirnation																					
05 - 16 January EMS Submissions																					
19 - 30 January Conflict Resolution																					
26 January Prep Week Publication																					
9 February ICANN85 Schedule Publication																					
23 & 24 February Prep Week																					
7 - 12 March ICANN85																					