

ICANN87 PRODUCTION TIMELINE	JUNE					JULY				AUGUST				SEPTEMBER				OCTOBER				
	1	8	15	22	29	6	13	20	27	3	10	17	24	7	14	21	28	5	12	19	26	
22 - 26 June ICANN87 Kick Off Call				■	■																	
29 Jun - 17 July Block Schedule & Community Session Confirmation 2nd & Production call				■	■	■	■															
10 - 21 August EMS Submissions										■	■	■	■									
24 - 28 August Conflict Resolution														■	■							
31 August Prep Week Publication															■							
14 September ICANN87 Schedule Publication																	■					
5 - 7 October Prep Week																		■	■			
17 - 22 October ICANN87																				■	■	