
18 - 22 November
Hold ICANN82 kick off call

1 - 13 December
Post Block schedule & identify 

cross community topics

6 - 17 January
EMS submissions

20-31 January Conflict 
Resolution

03 February
Prep Week Publication

17 February Schedule 
Publication

24, 25, 26 February Prep 
Week

8 - 13 March ICANN82

ICANN82 Event Production Calendar

11/15 3/12
11/18 11/25 12/2 12/9 12/16 12/23 12/30 1/6 1/13 1/20 1/27 2/3 2/10 2/17 2/24 3/3 3/10

18 - 22 November
Hold ICANN82 kick off call

1 - 13 December  
Block Schedule posted & 
cross community topics

6- 17 January 
EMS Submissions

20 - 31 January 
Conflict Resolution

03 February 
Prep Week 
Publication

17 February
Schedule 

Posted 
Online

24, 25, 26 
Feb Prep 

Week

8 - 13 March ICANN82

November December January February March

11/15 3/13
11/18 11/25 12/2 12/9 12/16 12/23 12/30 1/6 1/13 1/20 1/27 2/3 2/10 2/17 2/24 3/3 3/10

November December January February March

10/2 10/9
10/310/410/510/610/710/8
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